

Initial Project Planning

Date: 01 October 2026

Team ID: 6ab22737f32d8c9d8b225a8a

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup	USN-1	As an administrator, I can create and configure the Flow Designer environment so that the project is ready for automation.	2	High		02-Oct-2026	08-Oct-2026
Sprint-1	Project Setup	USN-2	As an administrator, I can identify the process and requirements that need to be automated using Flow Designer.	1	High		02-Oct-2026	08-Oct-2026
Sprint-1	Flow Design	USN-3	As an administrator, I can create a flow with an appropriate trigger so that the required process starts automatically.	2	High		02-Oct-2026	08-Oct-2026
Sprint-2	Flow Design	USN-4	As an administrator, I can add conditions and actions to the flow so that the required business process is performed automatically.	3	High		09-Oct-2026	15-Oct-2026
Sprint-2	Data Handling	USN-5	As an administrator, I can configure flow data and record operations so that the flow processes the required information correctly.	2	High		09-Oct-2026	15-Oct-2026
Sprint-2	Automation	USN-6	As the system, I can execute the configured flow automatically when the defined trigger conditions are met.	2	Medium		09-Oct-2026	15-Oct-2026
Sprint-3	Testing	USN-7	As an administrator, I can test the flow with different inputs and conditions to verify that each action works correctly.	2	High		16-Oct-2026	22-Oct-2026
Sprint-3	Error Handling	USN-8	As an administrator, I can identify and handle flow errors so that automation can continue reliably.	2	Medium		16-Oct-2026	22-Oct-2026

Sprint-3	Deployment	USN-9	As an administrator, I can activate the completed Flow Designer workflow so that the automated process is available for	2	High		16-Oct-2026	22-Oct-2026
----------	------------	-------	---	---	------	--	-------------	-------------

Project Name: Implement Client Script & UI Policy (Incident)

Maximum Marks: 5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule.

			use.					
--	--	--	------	--	--	--	--	--

Problem Statement: The project aims to plan and implement an automated business process using Flow Designer. The system will use triggers, conditions, and actions to reduce manual processing, improve consistency, and execute the defined workflow efficiently.

Project Objective: To design, configure, test, and activate a Flow Designer workflow that automates the selected business process from initiation through completion.